
2021
2022
2023
2024
2025
Stage / Activity
O N D J F M A M J J A S O N D J F M A M J J A S O N D J F M A M J J A S O N D J F M A M J J A S O N D J F M A M J J A S O N D
Evidence Gathering and Early Stakeholder Engagement
Plan Launch and Early Community Engagement
Identification of Issues and Options Development
Consultation on Issues and (Preferred)Options
Policy Development and Publication Plan Preparation
Finalisation of Plan and Associated Materials
Consultation on Publication Plan
Finalisation of Materials and Submission Preparation
Plan Submission
Hearing Sessions
Consultation on Proposed Modifications
Receipt of Examiner's Report
Adoption

This page is intentionally left blank